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AN ORDINANCE

AMENDING A PROFESSIONAL SERVICES CONTRACT AND
AUTHORIZING ADDITIONAL FUNDS IN THE AMOUNT OF
$30,335.00 FROM CERTIFICATES OF OBLIGATION TO MADELINE
ANZ SLAY ARCHITECTURE, P.L.L.C., FOR ADDITIONAL DESIGN
WORK IN CONNECTION WITH THE 2003 POOL FACILITY ADA
IMPROVEMENTS PROJECT, LOCATED IN COUNCIL DISTRICTS 5,
6 AND 7; AUTHORIZING $3,300.00 FOR MISCELLANEOUS
ARCHITECTURE CONTINGENCY EXPENSES, FOR A TOTAL
AMOUNT OF §33,635.00; REVISING THE PROJECT BUDGET;
APPROPRIATING FUNDS; AND PROVIDING FOR PAYMENT.

* * * * *

WHEREAS, funding of $550,000.00 from Certificates of Obligation has been identified
for the Elmendorf Park Bath House ADA Modifications Project and $403,000.00 from
Certificates of Obligation has been identified for the Cuellar Park and Monterrey Park Bath
House ADA Project; and

WHEREAS, Elmendorf Park Pool, is located at 3700 W. Commerce in City Council
District 5; Cuellar Park Pool, is located at 5626 San Fernando in City Council District 6;
and Monterrey Park Pool, is located at 5909 W. Commerce in City Council District 7; and

WHEREAS, the firm of Madeline Anz Slay Architecture, PLLC, a SDWBE firm, was
selected through Ordinance 97461 on April 14, 2003 to design improvements that focus on
ADA modifications and renovations to the three pool facilities including path of travel,
locker rooms, restrooms, pool access, pool decking, and other improvements as required by
the United States Department of Justice; and

WHEREAS, during the course of the ADA design, investigation studies of the building
and site at EImendorf Park Pool have revealed that the sum of all of the modifications to
the facility would meet or exceed the cost of replacement and so the decision was made to
amend the scope of work to design a replacement facility instead of modifying the old
facility; and

WHEREAS, the amended scope of work will be for professional design services for
replacement of the existing bath house at Elmendorf Park Pool; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

Section 1. The existing contract with the firm of Madeline Anz Slay Architecture, PLLC,
a SDWBE firm to provide architectural services for Elmendorf Park Bath House ADA




Modifications Project is hereby amended to provide additional services for the fee of
$30,335.00.

Section 2. The budget in Fund 43-182095, 2002 Parks And Recreation Improvements,
shall be revised by reducing Index Code 758219, entitled Unallocated Appropriations:
Proceeds, by the amount of $33,635.00.

Section 3. The amount of $30,335.00 is appropriated in Fund 43-182003, 2002 Parks and
Recreation Improvements, in index code 754150, entitled Architect Fees, and is authorized
to be encumbered and made payable to Madeline Anz Slay Architecture, PLLC, in
connection with the 2003 Pool Facility ADA Improvements Project.

Section 4. The amount of $3,300.00 is appropriated in Fund 43-182003, 2002 Parks and
Recreation Improvements, in index code 754168, entitled Architect Contingency, and 1s
authorized to be encumbered and made payable for architect contingency expenses,
including code requirements, unknown hidden existing conditions and project betterment,
in connection with the 2003 Pool Facility ADA Improvements Project.

Section 5. The financial allocations in this Ordinance are subject to approval by the
Director of Finance, City of San Antonio. The Director of Finance may, subject to
concurrence by the City Manager or the City Manager’s designee, correct allocation to
specific Index Codes and Fund Numbers as necessary to carry out the purpose of this
Ordinance.

Section 6. This ordinance shall be effective on February 29, 2004.
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